



**IMPORTANCE OF PROJECT RISK MANAGEMENT IMPLEMENTATION IN A
CONSTRUCTION ORGANIZATION**

**A CASE STUDY ON SELIA SELENGGARA SELATAN SDN BHD, AYER KEROH
MELAKA**

MUHAMMAD AZMIN BIN MAZRI

2010616878

BACHELOR OF BUSINESS ADMINISTRATION

(HONS) INSURANCE

FACULTY OF BUSINESS MANAGEMENT

UNIVERSITI TEKNOLOGI MARA

MELAKA CITY CAMPUS

JULY 2012

DECLARATION OF ORIGINAL WORK



BACHELOR OF BUSINESS ADMINISTRATION
(HONS) INSURANCE
FACULTY OF BUSINESS MANAGEMENT
UNIVERSITY TECHNOLOGY MARA
MELAKA CITY CAMPUS

“DECLARATION OF ORIGINAL WORK”

I, MUHAMMAD AZMIN BIN MAZRI,

Hereby, declare that,

- This work has not previously been accepted in substance for any degree, locally or overseas and is not being concurrently submitted for this degree or any other degrees
- This project paper is the result of my independent work and investigation, except where otherwise stated
- All verbatim extracts have been distinguished by quotation marks and sources of my information have been specifically acknowledged.

Signature: _____

Date: _____

ACKNOWLEDGEMENT

In the name of Allah the most benevolent and the most merciful. All praises to Allah, God of the Universe and Peace be upon his Messenger. Firstly, I would like to express my thankful to Allah S.W.T, because of His Willingness I had managed to complete this report as good as possible. I would also like to take this opportunity to express my appreciation for those who have been significantly influential and responsible in helping me completing this project paper.

My special gratitude to my tremendous and high determined advisor, Sir Ainol Fizy Ruslan for his support to guide and motivate me from the beginning of preparing this report until I can manage it to complete this report. I am greatly thankful for their assistance and untiring contribution especially in providing me the knowledge during the preparation of this project paper. Not forgetting to all Selia Selenggara Selatan Sdn Bhd staff for their interests, participants and cooperation in completing this research as well as the greatest course during my practical training from 7 Feb 2012 until 22 June 2012.

I would like to dedicate and express a very special appreciation to my beloved family especially my parents, Dr. bin Mrs. bte for given me the strength and support to complete the project paper.

Lastly, I would like to dedicate my deepest gratitude to my friends who gave me support and prayers all this while. Not forgetting all my lecturers, classmates, friends, and to all people that have contributed directly or indirectly to the completion of this task, thank you very much.

MUHAMMAD AZMIN BIN MAZRI (2010616878)

Abstract

Basically, Project Risk Management is procedure of determining or evaluating risk and developing strategies to manage it, and is concerned with identifying risk and putting in place policies to eliminate or reduce these perils. Through the study, project risk management is narrowly explained. The objective of this study was to identify the importance of project risk management implementation in a construction organization. This study was carried out based on literature review and a questionnaire survey. The questionnaires survey was distribute to the target respondent in Selia Selenggara Selatan Sdn Bhd Head Quarters and Are Office. The objectives of the study were successfully achieved. The top three most important factor of project risk management implementation were time overrun and cost overrun, delay caused by the owner or government and difficulty in adhering/following instructions. This report outlining the introduction, literature review, theoretical framework, research methodology, findings and recommendation based on the observation.

Content	Pages
Title Page	i
Letter of Declaration	ii
Letter of Submission	iii
Acknowledgement	iv
Table of Contents	v
List of Figures	viii
List of Tables	ix
Abstract	x
Chapters	
1. Background of Study	1
1.1. Risk Management Practices	1 - 2
1.2. Relation and Application to The Construction	2 - 4
1.3. Type of Risk Management	5
1.4. Background of Company	6 – 8
1.5. Problem Statement	9 – 12
1.6. Research Question	13
1.7. Research Objective	13
1.8. Significant of Study	13
1.8.1. The Researcher	13
1.8.2. The Organization	13
1.8.3. The student	14
1.9. Scope and Coverage of The Study	14
1.10. Limitation of The Study	14
1.11. Definition of Terms	15
2. Literature Review	16
2.1. Time Overrun and Cost Overrun	16 - 18
2.2. Delays caused by the Owner or the Government	18 - 19
2.3. Difficulty in Adhering/Following Information	20 - 21
2.4. Theoretical Framework	22
3. Research Methodology	23
3.1. Introduction	23
3.2. Sampling Design	23
3.2.1. Population	23
3.2.2. Sampling Size	24
3.2.3. Sampling Method	24
3.3. Data Collection	25