



**DEPARTMENT OF BUILDING SURVEYING
FACULTY OF ARCHITECTURE, PLANNING AND SURVEYING
UNIVERSITI TEKNOLOGI MARA
CAWANGAN PERAK
KAMPUS SERI ISKANDAR**

**HANDLING BANDAR BARU SETIA AWAN PERDANA SITE WORK PROGRESS,
VALUATION ON SITE AND PREPARATION OF INTERIM PAYMENT
CERTIFICATE**

**SHAZIETA ADLIKA BINTI AHMAD ZAKI
(2015864424)
DIPLOMA IN BUILDING SURVEYING**

**PRACTICAL TRAINING REPORT
MARCH – JULY 2018**

DECLARATION:

I hereby admit that this report is the result of my own efforts, except for the certain parts that are attached from sources that specified in reference chapter.

Prepared By:


.....
(Shazieta Adlika)

Date: 05/07/18

Approved By:


.....
(Sr Nazhatulzalkis)

Date: 03/07/18

Abstract

Handling site progress work and preparation of interim payment certificate for contractor progress work claims for a project generally needs a distinctive scrutiny which require the exact valuation of progress work for contractors which lead to correct amount of payment for the payment certificate. The execution of valuation on site works for the progress by the contractor require full attention to ensure that the work executed by the contractor and the progress they submitted are parallel. If any unclear or different amount of valuation that made, the contractor needs to re-submit the new progress work for claiming progress work. The preparation of the Interim Payment Certificate for the contractor require the deep understanding on the value that are going to be inserted. Any wrong amount inserted may affect the other amount executed before. Therefore the objective of this report execution is to study clearly about the site progress work valuation method and the payment for contractor for the project implemented for handling the development of Bandar Baru Setia Awan Perdana (BBSAP). The direct involvement for the handling of the site progress claims and valuation on site of progress work by the contractor has exposed the student on method used for valuation has expand and provide the wide range of knowledge for the contract and construction management subject.

Acknowledgement

Alhamdulillah and Syukur to Allah SWT with His Izin I have accomplished the internship program and report successfully.

Thank you to the Practical Coordinator, Sir Faisal who keeps on reminding us to do the best during the internship program. He also provides us with the caliber lecturer to guide us in completing the report during the internship. Not to be forgotten to Cik Nazhatulzalkis who has help and guide to complete the report.

In addition, special gratitude to Pn Suriani who has involved in helping and guiding me to finalize the title of the report during the practical program.

Special thanks to all the directly and indirectly involved people during my internship program at the Setia Awan Holdings under the Rantau Urusan (M) Sdn.Bhd. Special gratitude to the Contract Department staffs, my Practical Supervisor, Pn Julia Yap who has provide plenty of time for me to accomplish my report. Not to be forgotten, Nur Afiqah Yusuf who also has provide the best guide and help during my intern here. Also to Nur Ashikin and Shahril Anuar who also involved by given some works that expose me to the real work situation of the project at Simpang 5.

To the Customer Service and Maintenance Department, the Manager, MR Cheong, who has provided me with plenty of knowledge and advice about rectification works for defects and maintenance works. Besides, to the other staffs, Munesh, Shahrizal, Nur Azwin and Nadia who has also provide their best in helping me to gain some knowledge about defects and maintenance work.

Lastly, to all classmates and loved family who has never fed up in providing advices and support throughout the practical program which will not be able for me to repay.

Table of Contents

No	Contents	Pages
1	Abstract	i
2	Acknowledgement	ii
3	Table of Contents	iii - iv
4	List of Tables	v
5	List of Figures	vi
6	List of Charts	vii
7	Chapter 1 : Introduction	1
	1.1: Company Background	2 - 3
	1.2: Company Vision & Mission	4
	1.3: Company Organization Chart	5
	1.4: Company Scope of Works	9
	1.5: List of previous and current projects	10 – 13
	1.6: Company Location	14
8	Chapter 2 : Literature Review	15
	2.1: Introduction of Site Work Progress	16
	2.2: Introduction of Interim Valuation on Site	17 – 19