

UNIVERSITI TEKNOLOGI MARA

**STUDY ON CHANGE READINESS IN
THE SYSTEMS, APPLICATIONS AND
PRODUCTS (SAP) IMPLEMENTATION
AT INDAH WATER KONSORTIUM**

MOHD AZRIN BIN HASSAN

Report submitted in partial fulfillment of the requirements
for the degree of

Master of Science (Information Technology)

Faculty of Computer and Mathematical Science

July 2014

ABSTRACT

Change management is one of important element in determining the success of project delivery. It usually initiated concurrently with the project implementation. Change management is to prepare users in advance to accept the end result of the project. Ineffective of change management program can cause the delay in delivery and in a worst case it can disrupt the project. People involve in the program of change must understand that change is emotional and it is a process. Many literature has studied the process and proposed a change model. There are also many professional articles provide lesson learned for successful of change management. However, the actual implementation is much dependent on the organization themselves. They might have different culture, policy and procedures and also size of the project to be handled. The program must be tailored to the organization. Assessment must be done to evaluate level of change readiness. This study explores the change readiness by using survey and interviews methodology. Quantitative and qualitative data gathered and analyzed to see the level of change readiness. Reason for resistance also identified from the qualitative information. Resistance existed in many areas such as project management, managing human resource, system usability, implementation phases and user awareness. Solution for these resistances discussed throughout this study. Overall findings and solution can be replicated in other organization or future project for better change management.

ACKNOWLEDGEMENT

First of all I would like to thank God for His guidance and blessings while I am completing my Master's degree and preparing this challenging report. My gratitude and thanks go to my project supervisor Dr. Fariza Hanis Abdul Razak. Thank you for the support, advice and ideas in assisting me with this IT project.

My acknowledgement also goes to the staff and IT members of Indah Water Konsortium for their participation and cooperation on providing valuable input and information throughout this project.

Finally, my deepest gratitude goes to my family for their endless love, prayer, encouragement and support throughout the production of this report. Alhamdulillah.

TABLE OF CONTENT

	Page
STUDENT'S DECLARATION	i
ABSTRACT	ii
ACKNOWLEDGEMENT	iii
TABLE OF CONTENTS	iv
LIST OF TABLES	viii
LIST OF FIGURES	x
LIST OF ABBREVIATION	xi
CHAPTER ONE: INTRODUCTION	
1.1 Background of Study	1
1.1.1 Definition of SAP	1
1.1.2 Legacy ERP System Replacement	1
1.1.3 Project Implementation Phases	2
1.1.4 System Modules Migration	3
1.1.5 Users Involvement	5
1.1.6 Impact to Organization	5
1.2 Problem Statement	6
1.2.1 Implementation Delay	6
1.2.2 Project Disruption	6
1.3 Research Questions	7
1.3.1 Level of Change Readiness	7
1.3.2 Factors Influence Change Readiness	8
1.4 Research Objective	8
1.4.1 Study on Readiness Assessment	8
1.4.2 Identifying Factors Impacting Change	9
1.5 Project Scope	9
1.6 Research Significance	10

CHAPTER TWO: LITERATURE REVIEW

2.1. Definition of Change	11
2.2. How Does Change Happen	11
2.3. Change as a Process	12
2.4. Force Field Analysis	13
2.5. Change is Emotional	13
2.6. How to Manage Change	15
2.7. Strategies for Successful Change	16
2.8. Change Management Model	18
2.9. Summary	21

CHAPTER THREE: RESEARCH METHODOLOGY

3.1. Research Model	22
3.2. Planning	23
3.1.1 Project Participants	23
3.1.2 Study Duration	23
3.1.3 Study Plan	23
3.3. Data Gathering	24
3.2.1. Semi-Structured Interview	25
3.2.2. Survey Questionnaire	25
3.2.3. Demographic Information	26
3.2.4. Readiness Factor	27
3.2.5. Change Readiness Assessment	28
3.2.6. Survey Method	29
3.2.7. Observation	29
3.4. Data Analysis	30
3.5. Documentation	30

CHAPTER FOUR: FINDINGS AND ANALYSIS

4.1 Medium of Communication of Change	31
4.2 Perception on Commitment to Change Analysis	32