
DEPARTMENT OF BUILDING SURVEYING 

FACULTY OF ARCHITECTURE, PLANNING AND SURVEYING 

UNIVERSITI TEKNOLOGI MARA  

CAWANGAN PERAK 

KAMPUS SERI ISKANDAR 

CONTRACT IMPLEMENTATION FOR PUBLIC WORKS 

NUR AZEAN BINTI ABDUL RAHIM 

(2013668118) 

DIPLOMA IN BUILDING SURVEYING 

PRACTICAL TRAINING REPORT 

DECEMBER 2015 – APRIL 2016 



DECLARATION 

I hereby admit that this report is the result of my own efforts, except for the 
certain parts that are attached from sources that specified in reference chapter. 

Prepared By: 

……………………………………….. 

(NUR AZEAN BINTI ABDUL RAHIM) Date: 

Approved By: 

……………………………………….. 

(SR AMIR FASHA MOHD ISA)           Date: 



ACKNOWLEDGEMENT 

Alhamdulillah, praise to Allah, the Most Merciful, the Most Graceful. 

Thank you to Allah for gives me the strengths and His blessing in completing this 

report. Special appreciation goes to my supervisor, SR Amir Fasha Mohd Isa for 

his supervision and constant support. His invaluable help of constructive 

comments and suggestions throughout the experimental and report works have 

contributed to the success of this research. My acknowledgement also goes to all 

the technicians and office staffs that directly and indirectly involve in helping me 

to do the research. Sincere thanks to Director Manager of Kenanga Satu Padu 

SDN BHD also Madam Uma Mageswary as my supervisor during practical in 

KSP SDN BHD for their guidance, advice and moral support during does this 

report in successfully. Thanks for her concern in ensure to being success at 

training time. Last but not least, my deepest gratitude goes to my beloved parents, 

Mr Abdul Rahim b Hashim and Fadillah bt Ahmad for their endless love, prayers 

and encouragement. To those who indirectly contributed in this report, your 

kindness means a lot to me. Thank you very much. 

Thank you. 



ABSTRACT 

This report briefly describes about contract implementation for public works. It 

also explain about tender process in detailed. Besides that, it also stated about 

types of tender. Public work is the work/contract where it given by Majlis 

Daerah/Pejabat Daerah/JKR to all contractors by tender. There is many types of 

tender been use in Malaysia for example open tender, selected tender, negotiated 

tender and so on. There are several types of tender practiced in Malaysia. Each 

tender type has advantages and disadvantages of each and its implementation is 

dependent on the compatibility of the tendering process. Selection of a tender in a 

construction project depends on several factors such as the size of the project, the 

construction site, as well as the cost of compliance with the allotted time, 

experience and so on . So, in my case study is about pavement work located in 

AmpangPecah. Pavement work is the work to maintained the road. When the 

pavement beyond its design life, it will be exposed to various types of failure and 

damage caused by the cumulative burden of traffic and others. 
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