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ABSTRACT 

The inconsistent performance of the public projec‘ delivery has spawned the needs to 
research and identify the underlying issues that affect the public project management 
capability One essential finding contributing to this issue was the absence of a 

commonly recognized Reference Framework (RF) for the public project management. 
It has been conceived that the absence of such RF has resulted in the inadequate 
provision of the public project management standard of procedure (SOP) that has in 
pan contributed to the poor performance of the public projects as been highlighted in 
series of the Auditors” General Annual Report for the year 2012, 2013, 2014 and 
2015. This research aims to propose a commonly recognized project management RF 
that can be used to assist in designing and identifying the provisional needs for the 
public project SOP. Mixed method approach has been selected as the main method 
for this research which adopted the sequential exploratory approach. Interviews and 
questionnaires survey are the main tools used for the data collection. The respondents 
are mainly professional practitioners within the construction industry who is actively 
involved in the management of projects, Collected data has been analyzed with the 
assist of data analysis soflware namely N-Vivo, Winstep (RASCH) and Statistical 
Packages for Social Sciences (SPSS). From the result of the analysis, a working 
framework has been produced and the framework is further validated and tested 
through two focus groups discussion and through training module adequacy 
assessment. The findings conceived ‘hat the framework is appropriate and can be 
proposed to be used by the public project management to assist in designing new SOP‘ 
and also it has been accepted that this RF can also be applied for the general practice 
of project management.
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