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SYNCPSI S

The main objectives of the study are:

(a) to identify the problens faced by the Housing

Devel opers in getting approval,

(i) of their land being converted to
i ndustri al, commer ci al and residential
| and, and

(ii) from the various government and private

authorities, for the project.

(b) to relate it wth,

(i). ONE- STOP agency

(ii)/ UNI FORM BUI LDI NG By- LAW

The study will enphasise on matters that cause the delay
ingetting the approvals, which normally take two to five
years of processing tinme. 'Thus, the delay affects large sum

of noney which has to be borne by devel opers and buil ders.

To achi eve the above objectives, the follow ng proposed

met hods are taken,

(a) conducting interviews.

(b) research through articles, newspaper,.bul letins.
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