



**DEPARTMENT OF BUILDING SURVEYING
FACULTY OF ARCHITECTURE, PLANNING AND SURVEYING
UNIVERSITI TEKNOLOGI MARA
CAWANGAN PERAK
KAMPUS SERI ISKANDAR**

Wakaf Construction Process
(COMPLETE)

KHAIRUL AZHAR BIN KHALID
2015861364
DIPLOMA IN BUILDING SURVEYING

**PRACTICAL TRAINING REPORT
MARCH – JULY 2018**

DECLARATION:

I hereby admit that this report is the result of my own efforts, except for the certain parts that are attached from sources that specified in reference chapter.

Prepared By:

.....
(KHAIRUL AZHAR BIN KHALID)

Date:

Approved By:

.....
(SR DR ALIA ABDULLAH SALEH)

Date:

ACKNOWLEDGEMENT

This report is has teach me to obey dateline and deeper my knowledge in Building Surveyor course. Special thanks to my supervisor SR Dr Alia Abdullah Saleh who guided me to complete this report and clearing any confusion or question during my industrial training. Also thanks to Sr. Mohd Nurfaizal Bin Baharuddin which also guide my in this report and constant reminding about any important dateline in internship.

Thanks you also to my supervisor En. Salih huddin Bin Jaafar for guided and teaching a knowledge to prepare this report. In addition, also a big appreciation from me for giving opportunity to be involved in the *Pondok Wakaf* project. Also not to forget another staff in registration office for help and be kind to me in my time in industrial training at KYPJ.

Thanks to my family for support and give an advice to finish this report. Last but not least, thank to my fellow friend for giving advice, opinion and reminded each other so we can finish each other report brilliantly.

TABLE OF CONTENT

No.	Content	Pages
1.	Acknowledgement	i
2.	Table of content	ii
3.	List of table	iii
4.	List of figure	iii
5.	List of image	iv - v
6.	1.0 Introduction	
	1.1 Company Background	2-3
	1.2 Mission & Vision	3
	1.3 Organization Charts	4-7
	1.4 Scope of Work	8-9
	1.5 Location Plan	10-13
	1.6 Summary	13
7.	2.0 Literature Review	
	2.1 Introduction	15
	2.2 Elements	16-19
	2.3 Summary	20
8.	3.0 Case Study	
	3.1 Introduction	22
	3.2 Project Flow	23
	3.3 Project Brief	24
	3.4 Elements & Specification	25-26
	3.5 Materials	27-28
	3.6 Method Statement	29-32
	3.7 Summary	33
9.	4.0 Problems & recommendations	34
10.	5.0 Conclusion	35
11.	6.0 Reference	36
12.	7.0 Appendix	37

LIST OF TABLE

No.	Items	Page
1	Table 3.1: Project Brief	23
2	Table 3.2: Element specification table	24-25
3	Table 3.3: Construction material table	26-27
4	Table 3.4: Element specification table	28-31
5	Table 4.1: Problems & Recommendations	33

LIST OF FIGURE

No.	Items	Page
1	Figure 1.1 : KYPJ Organization Chart	5
2	Figure 1.2 : KYPJ Organization Plan (Pendaftar)	6
3	Figure 3.1: Project Flow	22