

## DEPARTMENT OF BUILDING SURVEYING FACULTY OF ARCHITECTURE, PLANNING AND SURVEYING UNIVERSITI TEKNOLOGI MARA PERAK

## **PROGRESS CLAIM**

MUHAMMAD FAREEZ RAZZEY B. RUSLI 2013209238 DIPLOMA IN BUILDING SURVEYING

PRACTICAL TRAINING REPORT NOVEMBER 2015 – MARCH 2016

DECLARATION:	
I hereby admit that this report is the result of my own e certain parts that are attached from sources that specified in	
Prepared By:	
(Muhammad Fareez Razzey b. Rusli)	Date:
Approved By:	
(Sr. Wan Samsul Zamani Wan Hamdan) Supervising Lecturer	Date:

## **ACKNOWLEDGEMENT**

Alhamdulillah, praise to Allah, the Most Merciful, the Most Graceful.

I would like to extend my heartfelt gratitude for the guidance, advice and help rendered throughout the period of training by the following group of amazing individuals. First and foremost, I would like to thank Mr Lam Kong Chin for the oppurtunity given to conduct my industrial training in his esteem company. His team of professionals comprising of Chua Chee Siang, Nur Fareza M Salleh, Khairul, Wan Norliza and Ragupathy,Mr. Tony have enabled me to learn and develop my understanding, knowledge and feel of real time projects, and the theory involved in analysis of structures, building and civil works. They are also responsible towards streamlining and assessing my industrial training. Also to the site personnel in Genting Mall site, Mr Tong Kok Yih, En Ifzan and to all my internship friends incharged at the site who have extended their cooperation and help to further enhance my ability in understanding the procedures in construction and site administration, tests procedures, site safety and best practices in the industry. It is an honour for me to be given the opportunity to work with all of you.

I would also like to thank all the UiTM lecturers that have taught and nurtured me in becoming a better student and person. I would also like to extend my deepest appreciation to the lecturers who are directly involved during my industrial training stint. To Sr Dr Mohd Fadzil Mat Yasin, Academic Advisor, Sr. Wan Samsul Zamani Wan Hamdan, Supervising Lecturer, Visiting Lecturer, Sr. Amir Fasha, Practical Training Coordinator and Sr. Nurfaisal Burhanudin. I value the time, effort, encouragements and ideas that they have contributed towards the successful completion of my industrial training, this report and the valuable knowledge that have been shared over the last few semesters.

## **ABSTRACT**

Progress claim is a very important thing in any construction, therefore this report will discuss about progress claim for main-contractor. This report is conducted based on experiences and knowledge gained during the industrial training at Bluebros E&C Sdn Bhd in Genting Highland. The objective of this report is to explain in detail about progress claim. It will focus on sequences of works in preparation of progress claim, parties and documents involved in progress claim works. In addition, this report will also look at the problems occur during the preparation of progress claim and on how to overcome the problems occured. The proposed tittle is being done by collecting data and informations with aid of technology which is internet, books, interview and observation. In order to complete this report, it is needed to make observation along the way in the industrial training and as a theoritical support, website books, and meeting knowledgeable important. person are

TABLE O	F CONTENTS	PAGE NO
Acknowledgements		i 
Abstract		iii
Table of Contents		iv
List of Tables		vi
List of Figures		vii
List of Photos		viii
List of Apper	ndix	ix
CHAPTER	1.0 PREFACE	
	1.1 Introduction	1
	1.2 Objective	2
	1.3 Scope of Study	2
	1.4 Method of Study	3
CHAPTER	2.0 COMPANY BACKGROUND	
	2.1 Introduction of Company	5
	2.2 Company Profile	7
	2.3 Organization Chart	25
	2.4 List of Project	
	2.4.1 Completed Projects	26
	2.4.2 Project in Progress	29
CHAPTER	3.0 LITERATURE VIEW	
	3.1 Introduction of case study	30
	3.2 Party Involved in claim works	30
	3.3 Documents Involved in progress claim	31
	3.4 Sequences of works progress claim	31
	3.5 Sequences of works preparing claim	32