



**DEPARTMENT OF BUILDING SURVEYING
FACULTY OF ARCHITECTURE, PLANNING AND SURVEYING
UNIVERSITI TEKNOLOGI MARA**

PRACTICAL TRAINING (BSB351)

**CASE STUDY :
SUPERVISION OF FIT - OUT WORK**

NADIATUL AISHA BINTI AZMI (2012636494)
DIPLOMA IN BUILDING SURVEYING

**PRACTICAL TRAINING REPORT
DECEMBER 2014 – APRIL 2015**

DECLARATION:

I hereby admit that this report is the result of my own efforts, except for the certain parts that are attached from sources that specified in reference chapter.

Prepared By:

.....
(NADIATUL AISHA BINTI AZMI)

Date:

Approved By:

.....
()
Supervising Lecturer

Date:

ACKNOWLEDGEMENT

Assalamualaikum,

First and foremost I offer my sincerest gratitude to my sincerest gratitude to my supervisor, Sr. Encik Amir Fasha, who's supported me throughout my practical report with his patience and knowledge, help me to coordinate the project especially in finishing this report perfectly. Furthermore, a special appreciation I would like to give to my coordinator practical supervisor, Puan Mariaty Bahari and Encik Nor Amin in contributing stimulating information and suggestion for this practical.

Secondly, I also extend my appreciation to UT Projects, especially Mr. John Lau because accepting me as one of the Industrial Trainee here. I attribute the level of my Diploma to his report would not have been completed or written. One simply couldn't wish for a better or friendlier supervisor. A lot of things and procedure I have learn here and I also involved in site visit which is I have learn how to conduct works with contractor during my Industrial training for four month.

I would like to say thank you very much to the staffs of UT Projects, Urusharta Sdn.Bhd and Jones Lang Wotton whose I spent most of my time with for willingness to teach about everything learning and guidance from them, maybe I would could not do my best in this Industrial training as well as good.

Last but not least, big appreciation to my family for their full supports either in technical or morale support and understanding all my situation. I am so thankful to my friend for giving a lot of information in finishing my log book and report. Finally, not forgotten to any individual who's I have been not mentioned here, There a lot information that I got from them. The best from God, the weakness is from my self.

ABSTRACT

Supervision of fit - out work is a renovation work are running in building. In this report will explain about how contractor need to perform their work during renovation running. Before start any renovation work, client need to get approval from owner (Tanjong) and building management (KLCCUH). Furthermore, contractor need to follow the building safety requirement so that bad incident are not happen. In Menara Maxis, the owner has been standardize all the basic element of the building which is client need to follow all the standardize that provided. More Over, building management has been prepare the Safety and Health Act for all contractors and workers so that all the safety are under control because any incident happen building management will responsible to manage. As a conclusion, requirement building works during renovation work are very important in every building so that the building can running smoothly with long term and ensure the safety of occupants.



CONTENT	PAGES
INTRODUCTION	I
ABSTRACT	II
OBJECTIVE OF PRACTICAL & CASE STUDY	III
SCOPE OF STUDY	IV
LIST OF FIGURE	VIII
LIST OF TABLE	
LIST OF CHART	
CHAPTER 1 : COMPANY PROFILE 1.1 Company Background 1.2 Organizational Profile 1.3 Location Plan 1.4 Company Information	1 - 5
CHAPTER 2 : LITERATURE VIEW 2.1 Definition of fit – out works 2.2 Commercial fit – out 2.3 Office and commercial buildings 2.4 Fire resistance 2.5 Function requirement	6 - 13
CHAPTER 3 : CASE STUDY 3.0 Introduction Of Case Study 3.1. Stage 1 : Fit – out planning	14 - 19
3.2. Stage 2 : Design brief, concept and cost	20 - 28
3.3. Stage 3 : Design development and consideration	29 - 38
3.4. Stage 4 : Design Finalization And Approval Process	39 - 40
3.5. Stage 5 : Prior To Construction Management	41 - 44
3.6. Stage 6 : Fit – Out Construction	45 - 52

