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ABSTRACT 

 

          A manufacturing company has the need to improve productivity in fabrication. The 

improvement in production technology will not effectively increase productivity unless the 

efficiency in material handling, preparation, assembly, application of tooling and welding 

deposition is optimized. To improving the productivity, Work Study analysis was applied, 

incorporating Method Study and Work Measurement to determine the critical path, to optimize 

the assembly line and to eliminate activities that reduce the productivity. 

          The study began by selection one of the process line (fabrication of structure frame), video 

of the entire process or activities such as design of the structure frame with Catia 

software(structure details, gusset details, welding details, bolting details)welding training, 

structure members(search material, handling material, measurement of material preparation of 

cutting process, replace material, drilling), gusset plate(search, handling, cutting, replace, drilling 

material), assembly(assembly the fixture, assembly the structure members, assembly the gusset 

plate, tack welding/bolting) and welding(preparation of welding machine, preparation of frame 

before welding, NDT testing, inspecting of welding) was recorded and data were analyzed in 

Microsoft project software. 

          Through replay of the video, the duration of every operation step in every work station can 

be measured. Based on the production flow, a new flow chart was developed in Microsoft 

Project software. a planned project schedule or new flow chart will then be compared to actual 

fabrication performance. 
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CHAPTER 1 

 

1.1 INTRODUCTION 

 Welding is a fabrication that joins materials, usually metals or thermoplastics, by 

causing coalescence. This is often done by melting the workpieces and adding a filler 

material to form a pool of molten material (the weld pool) that cools to become a strong 

joint, with pressure sometimes used in conjunction with heat, or by itself, to produce the 

weld. This is in contrast with soldering and brazing, which involve melting a lower-

melting-point material between the workpieces to form a bond between them, without 

melting the workpieces. [2] 

Now a days, in the world of fabrication and manufacturing industry, mostly the 

products and the parts that produces involve various steps in their process of which the 

product start from  raw material until the product or fabrication parts produces a desired. 

So, most the fabrication process involves the process like stamping, joining and other 

process until the parts or products ready to be distributed. So like in automotive industry, 

each type of process must be aware to get the product in good condition and safe when 

being in is use. [2] 

 

   
Figure 1: Gas Metal Arc Welding 
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