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ABSTRACT

Starting from September 2004 till now and ages before, the problem of 

delaying of the process of building Plan Approval and Approval of Certificate of 

Fitness for new construction are always appear in our local news paper and 

become quite a major problems that ever happen in our construction industry. 

Are the Local Authorities officers done their work following the right schedule 

and a right way to approve it, without money under table (corruption) in order to 

get instant approval? Too many birocracy in a Local Authority procedure also 

one of the problems why the approval late to be approved.

In this dissertation, will study on Building Control and the implementation 

of the In-House Authority concept in the development projects. It will consist of 

the case study chosen which is applying the concept of In-House Authority in 

their management. Sierramas Homeowners Bhd or the management team are 

responsible in Building Control for any newly construction project or renovation, 

alteration, or any extension to house and ensure that all work was safe 

environment, clean and follow the rules of Sierramas and Building By law. This 

study will also find out whether the concept they being practice helps the Local 

Authority in their task on Building Plan Approval and Application for Certificate of 

Fitness.



From the case study and information gathered from Local Authority, 

analysis will be carried out to find whether the implementation of In-House 

Authority will reduce the Local Authority task in the process of Building Plan 

Approval and Certificate of Fitness. All information and problems that occur on 

the process to obtain Building Plan and Certificate of Fitness approval will be 

conclude in the conclusion and recommendation stages.
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