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ABSTRACT 

This report shows the findings from practical training that student had undergoes 

for 4 months starting from 1st March 2018 until 29th June 2018. This report 

should consist 5 chapter which consist of the company background, literature 

review on the topic selected, case study relevant to the title of the report, problem 

and recommendation and lastly, conclusion from the report. The topic of the 

report varies depends on the company / firm scope of work that were approved 

by the program coordinator and by consult with the supervising lecturer that the 

students were assigned. The topic of this report are “Defect Management During 

Defect Liability Period (DLP)”. In this report shows the introduction to defect 

liability period, the process of how defect liability period were done, the duration, 

parties that were involved in defect liability period and etc. Besides that, this topic 

are focused on a roadwork which the DLP are not over yet. The method to obtain 

the information are by documentation from the company, interview with the 

person in charge of the project from the company and from books and journal. 

However there were some setbacks that the author have to face in completing 

this report. The author hopes that this report will provide good information and 

beneficial to others.    
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