<

@

DEPARTMENT OF BUILDING SURVEYING
FACULTY OF ARCHITECTURE, PLANNING AND SURVEYING
UNIVERSITI TEKNOLOGI MARA
CAWANGAN PERAK
KAMPUS SERI ISKANDAR

UPGRADING PARKING WORK AT JKR’'s WORKSHOP
GONG MEDANG, BESUT, TERENGGANU

MOHD FIRDAUS BIN MOHD ROPI
(2015891844)
DIPLOMA IN BUILDING SURVEYING

PRACTICAL TRAINING REPORT
MARCH - JULY 2018



DECLARATION:

| hereby admit that this report is the result of my own efforts, except for the certain parts
that are attached from sources that specified in reference chapter.

Prepared By:

(oot ) Date:

Approved By:

(covrereeee e ) Date:



ACKNOWLEDGEMENT

Practical training report is a task that helps me to enhance my
knowledge about the construction project that I have involved during
practical training and also helps to feel the real experience in the field
of employment. Firstly, I would like to thanks to ALLAH SWT
because with His bless, I finally finish my practical training report on
time. I also would like to express highest gratitude to all those who
have given the assistance and cooperation in many forms whether it is

in terms of physically or technically in the completion of this report.

I would like to express my thanks goes to Encik Mohd Hamidi
Hadi bin Mohd Zabidin and Puan Norshamshailana bt Othman as
organization supervisor in Jabatan Kerja Raya Daerah Besut for giving
me perission to undergo practical training on their company and also
has provided guidance and advice and authorize me to be directly
involved in the activities of the under the department. Thanks also to
all employees and staff at the Jabatan Kerja Raya Daerah Besut for
accepting my presence with an open mind and also provide guidance
during practical training. Our thanks are especially dedicated to Sr. En.
Mohd Nurfaisal bin Baharuddin and Sr. Mariaty bt Mohd Bahari as
supervisor and coordinator practical training for the lesson that they
give in how to manage, done and settle up this report and also their

help in giving beneficial input for the report. Thanks also for the entire



TABLE OF CONTENT

CONTENT PAGE
FINAL DRAFT
DECLARATION BY STUDENT AND SUPERVISOR
ACKNOWLEDGEMENT i-ii
TABLE OF CONTENT ili-v
LIST OF PHOTOS v-xii
LIST OF TABLE xiii
LIST OF CHART Xiv
ABSTRACT XV-XVi
CHAPTER 1 : INTRODUCTION
1.1 INTRODUCTION 1
1.2 ORGANZIATION BACKGROUND 2-3
1.3 BUILDING BACKGROUND 4-5
1.4 MISSION, VISION AND OBJECTIVE 6-7
1.5 ORGANIZATION CHART 8-10
1.6 LIST OF STAFF 11
1.7 LOCATION OF JABATAN KERJA RAYA BESUT 12
1.8 BUILDINGFACILITY 13-16
1.9 ADJACENT BUILDING 17-19
1.10 SUMMARY 20

i




f e

e T~

ABSTRACT

This report is content all about the information about my case
study through practical training under company Jabatan Kerja Raya
(JKR) Besut during the four months of practical training. The topic that
1 have choose to complete my practical training report is construction
process of upgrading parking ground from crusher run pavement to
reinforced concrete slab because the stage of construction project in
undergoing is during my practical period. This report has a 5 chapter
which included all information about the company, general
information about case study, information about case study which is
focus on specific topic that I have choose, and also problems and

recommendation that have been analysed.

The first chapter in this report is detail of information of the
company, In this chapter, all the general information about the
background of the company and the organization that owned by
company that I choose to undergo the practical training, It also content
about the scope of work about this company, objective, mission,
vision, location, and also panel company which is involved with the
JKR Besut.

The second chapter give out information about the literature
review based on my case study. All the general information and
overview about the topic that [ have choose is included in this chapter.

It content about the definition, types and etc.
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