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SYNOPSIS 

The main objectives of the study are: 

(a) to identify the problems faced by the Housing 

Developers in getting approval, 

(i) of their land being converted to 

industrial, commercial and residential 

land, and 

(ii) from the various government and private 

authorities, for the project. 

(b) to relate it with, 

(i). ONE-STOP agency 

(ii)/ UNIFORM BUILDING By-LAW. 

The study will emphasise on matters that cause the delay 

ingetting the approvals, which normally take two to five 

years of processing time. 'Thus, the delay affects large sum 

of money which has to be borne by developers and builders. 

To achieve the above objectives, the following proposed 

methods are taken, 

(a) conducting interviews. 

(b) research through articles, newspaper,.bul letins. 
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