DEPARTMENT OF BUILDING SURVEYING
FACULTY OF ARCHITECTURE, PLANNING AND SURVEYING
UNIVERSITI TEKNOLOGI MARA
CAWANGAN PERAK
KAMPUS SERI ISKANDAR

UPGRADING WORKS
(COMPLETE)

NURUL HIDAYAH BINTI MOHD FAIZUL ARIS
(2015403114)
DIPLOMA IN BUILDING SURVEYING

PRACTICAL TRAINING REPORT
MARCH – JULY 2018

DECLARATION:

I hereby admit that this report is the result of my own efforts, except for the certain parts
that are attached from sources that specified in reference chapter.

Prepared By:
………………………………………..
(NURUL HIDAYAH BINTI MOHD FAIZUL ARIS)

Date:

Approved By:
………………………………………..
(PUAN INTAN BAYANI BINTI ZAKARIA)

Date:

ACKNOWLEDGEMENT
To gain a knowledge in life, one must not only learn it theoretically but
they also had to apply it in their life and experience it on their own to know how
far they understand it. Practical training is a very useful medium that give a
chance for a student to enhance our knowledge and to experience the actual
situation including me.
First of all, I would like to give my special thanks to Jabatan Kerja Raya Wilayah
Persekutuan Putrajaya for allowing and giving me chance to do my practical
training which is one of the requirements to complete my study. The application
for practical trainee in here is so easy and runs smoothly. More over with the
officer that explain every step that I need to take note.
I would like to express my appreciation to En. Rozahan Bin Aboo Bakar, Arkitek
Penguasa, Gred J52, which is my supervisor in Architect department, whom
teaches me a lot of new knowledge and gives me the opportunity to handle some
important works such as making weekly reports, making drawing plan for
renovation project and also slide for monthly assemblies with director.
My thanks also goes to Puan Intan Bayani Binti Zakaria, my supervisor who
help me a lot in complete my practical training report from the choosing the
suitable title until the last of chapter. Thank you for the knowledge and useful
information.

TABLE OF CONTENT
ACKNOWLEDGEMENT ..........................................................................i-ii
TABLE OF CONTENT ...........................................................................iii-iv
LIST OF FIGURES ................................................................................. v-vii
LIST OF TABLES ..................................................................................... viii
LIST OF CHARTS .................................................................................... viii
ABSTRACT ................................................................................................. ix
CHAPTER 1.0 : COMPANY BACKGROUND .......................................... 1
1.1

Introduction ...................................................................................... 2

1.2

Company Profile............................................................................ 3-5

1.3

Project Management Services ........................................................... 6

1.4

Organization Chart ........................................................................... 7

1.5

Vision, Mission And Objective ......................................................... 8

1.6

Key Plan, Site Plan & Location Plan ............................................ 9-10

1.7

Summary ........................................................................................ 11

CHAPTER 2.0 : THEORETICAL STUDY/ LITERATURE REVIEW .. 12
2.1 Introduction ......................................................................................... 12
2.2 Upgrading Work And It’s Definition .............................................. 13-16
2.3 Example of renovation works/ alteration works in finishes ................. 17
2.3.1 Plastering ................................................................................. 17-18
2.3.2 Flooring ................................................................................... 19-21
2.4 Floor Mats ...................................................................................... 22-23
2.4.1 Type Of Interlocking Tiles ....................................................... 24-25
2.4.2 Installation Method .................................................................. 26-28
2.5 Carpet ............................................................................................ 29-30
2.5.1 Carpet Textures........................................................................ 31-32
2.5.2 Type Of Installation Method .................................................... 33-34
2.6 Summary ............................................................................................. 35
CHAPTER 3.0 : CASE STUDY ................................................................. 36
3.1 Introduction ......................................................................................... 36
3.2 The Ministry Of Foreign Affairs Malaysia ...................................... 37-38
3.3 Introduction To Project ................................................................... 39-47

ABSTRACT
This report is about the company that I choose to undergo my practical training.
It contains five chapter, which are the details of company, literature review about
the project, the case study, problems and recommendation and conclusion.
In the opening in chapter 1, it is about detail of the company. This includes the
background of the company, the network collaboration, the organization chart,
and also their vision, mission and objectives. It is also contain location plan of
JKR to know more precise where the location of the building.
The second chapter explain about the literature review/ theoretical study of the
selected project which is upgrading work. In this chapter it involves the literature
review/ theoretical study of upgrading work, carpet, curb and interlocking floor
mats. This chapter also talk about the process of method construction of the
material.
During my training period, I have been brought to the site where my case study
took place and it’s all been recorded in chapter 3. This chapter also tell about
the background of the client and contractor involved.
Chapter 4 is about the problem and recommendation of my case study. It is
customary for every construction to experience some mistakes and problems.
Due to that matter, this chapter will suggest the recommendation of the
problem that had occur and lastly chapter 5 is a conclusion of the report.
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