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ABSTRACT 

 

 

  This project report is to present the monitoring process for 

building a store / warehouse for parking goods castle "shooting box" 

according to the specification of Jabatan Kerja Raya (JKR) Segamat.project 

monitoring work carried out by contractors working in accordance with the 

tender specifications and the official ruler. 

 

For this report, it will include the monitoring process on choosing the 

best contractor base on their requirements the lowest price. The contractor also 

should include the entire required certificate. This report is based on my 

experience during practical training when visited the site. Most information is 

gathered from all personnel that involved inside construction and at the 

headquarters. 
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